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Weekly Report for Week Ending June 28, 1998 

Virginia: For Martin 

ISSUES: (*Clegg, Alan, or Tim help) 

NTS received tentative permission to accept CERCLA waste for disposal. 
This was an on-going issue over the last few months but has now been 
resolved. 

DOE has agreed to approve a BCP combining the Merrick and Park 
settlements associated with the new sanitary Landfill. This has also 
been an issue over the Last several months. 

B E 8 6  will have sufficient funds to do baseline activities only by the 
end of July. Funding has been tentatively identified to keep the crew 
employed within B886 upon completion of Metric 1 activities per the 
Project Manager. 

There were elevated water-quality values for plutonium and 
americium at the RFCA point-of-evaluation monitoring location GS-10 
which measures surface water influent to Pond A-4, No 
corresponding elevated averages have been observed at downstream 
locations. 

% 

*Three RCTs were stripped out of B444 by KH Construction on 
6/22/98. One returned to work on 6/29/98. The second one is on 2 
weeks vacation and unavailable and the third one has not been 
identified. This continued Loss of RCT recources may impact 
performance measures primarily in B444 unless resolved immediately 
I thought it had already been resolved last week. 

*IDM - we have received verbal direction from KH to prepare to 
dispose of the IDM waste below RFCA Tier I1 levels in the T-1 trench. # Per recent direction we are stopping on previous path until direction 
is resolved and received in writing. This could impact our ability 
to meet the shipping performance measure, A letter is being drafted 
to document the potential impact. 

23440 Mods - the IWCP was approved by ORC on 6/29/98 allowing 
unrestricted construction activities on the TRU repack modifications 
(finally)! Once again on 6/23/98 RFEC was strongly encouraged to only 
react to direction from the Subcontract Administrator. In addition on 
that date RFEC and RMRS met to try and resolve the claims associated 
with the project. Claims associated with change notices 1, 2, 4, 7 ,  
1 4 ,  1 7 ,  19, 20, and 2 5  have been tentatively resolved and agreed to 
subject to confirmation by RFEC Senior Management. The only 
outstanding claims are the giveback associated with the crit sstem 
construction and the construction of the C-cell. 

SAFETY & COMPLIANCE: 

It was an ok week: 

Recordable Case - (1) RFEC employee hit in neck by piece of scaffolding 
received 2 stitches. 
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'First Aids - (1) A B123  RCT received a cut in his finger. 

RIRs - (1) Issued to T-1 projec t  when an employee didn't sign in on the 
applicable RWP. The employee self-reported it, fact finding meeting held, 
and all employees re-briefed on the requirements at the next pre-ev. (2) 
Issued to T-1 Project when the beta dose suspension limits were exceeded. 
Immediate corrective actions were taken. (3) Issued to Environmental 
Restoration for posting discrepencies in the Buffer Zone. 

RMRS has 13 (was 1 0 )  open R D R s  other than the 3 above with one greater than 
30 days old. 

Radiological violations - (1) Employee didn't sign in on the applicable RWP 
at T-1. 

Occurrences: (1) Off-normal in BE86 on 6/23/98 when a safeguards 
employee lost control of a source used to calibrate scan/assay 
instruments. A search for the source is ongoing. The source could 
have inadvertently been disposed of as part of the sanitary waste 
stream from the building. 

CDPHE Issues: None. 

Fire Impairments: See attached listing €or details. 

ACCOMPLISHMENTS: (*good news items) 

B886 - packaged 3 crates and several drums of loose material in 
Room 1 0 1 .  Initiated radiological surveys on the horizontal 
split table. Finalized disposition of the public comments with 
KH on the IM/IRA. 

B779  - completed size reduction of 5 gloveboxes (31 total), continued 
size reduction of GB 208 in Room 150 and GB 200 in Room 2 2 8 .  Completed 
decon of Room 150 SSC, completed size reduction of Hoods 468, 270N, and 
191 in Room 228, and completed ISM review by DNFSB. 

*T-1 - excavation continued. As of 6/29/98 32 drums had been 
excavated. During the week productivity improved rapidly with 2 3  
drums removed. 

903 Pad - work has been suspended to reserve funds for an anticipated T-1 
overrun. Assuming funding available the project will resume in late July 
or early August. A total of 38 boreholes were completed. 

Mound Plume Remedial Action - the treatment cell piping has been 
completed, the collection system excavation continued, and several 
barrier panels were installed. 

B374 - the evaporator treated 108,185 gallons of product this week. 
No MST water was transferred or treated. The level in the MSTs 
increased by 3 0 , 0 0 0  gallons to 1 , 0 3 5 , 0 0 0  gallons. 

8995 - 60 reject half-crates were received for repackaging using the 
super sacks. 

B374 - planning continued in support of draining Tank 843 below the high 
level alarm in order to clear that alarm. The amount of Liquid drained 
will be monitored to help the root cause team try and determine the 
source of the spill. 

Waste Shipment - One truck of LLW from B444 and one truck of 
sewage sludge were shipped to NTS. Total waste shipped 
off-site f o r  disposal is 5807 cubic meters. 

WIPP Characterization - 53 drums have been fully certified for 
shipment to WIPP with another 24 in process. 0 drums were processed 
through RTR (599 year-to-date), 3 1  drums processed through NDA (491 



' year-to-date), and 20 drums through headspace gas sampling (334 
year-to-date) . 
*CAO/EPA WIPP audit successfully passed with no deficiencies 
identified. 

Solar Pond Clarifier - preparations for pumping of the clarifier continued 
The management review was completed with 8 findings which are being 
resolved. 

Assaying - 40 drums, 0 filters, and 7 crates were counted last week. NDA 
throughput was impacted by feedstock availability. 

8440 Mods - glovebox design was completed. All comments on the 100% 
design were resolved. CBOM for civil/structural disciplines completed. 

I3569 - PADC calibration on the drum counter continued with completion of 2 
matrices. 

* 8 776  - continued processing EECO crucibles as part of dry residue 
repack. 413kg. have been repacked to date. 

B123 - drill sampling continues but at a slower pace due to the s o i l  
conditions. 

8444 - 166 crates have been packaged to date. 17 crates were packed 
this week due to the loss of RCTs. The plan was to have 203 packed. 

E 4 4 4  - needed repairs to lighting and bathrooms were made to 
accomodate the workers. Showers were repainted and repaired in 
the men's shower room. Work on the steam and condensate systems 
in is 80% complete. Ron Tee1 is doing an excellent job in the 
short time he has been there, 

B865/883 - it is expected that 3 tanks will be accepted as RCRA 
stable by CDPHE. 

B88L - 20 pieces of excess furniture were shipped and 2 
pallets and 12 drums readied for shipment. One Priority 'A' 
fire impairment was identified and cleared and a Priority 'B' 
impairment cleared. 119 backlog drums were scanned with only 
one requiring shipment to asay. 

Radiological Control Compliance personnel are evaluating the eqivalency of 
several radiological safety practices compared to the radioloigcal 
operating instructions specifically in B664. 

Work continued on completing the B991 FSAR. 

Completed warranty work on garage UST pumps. 

I spent 3% of my time in the field at B444. On 6/29/98 I spent 2 hours at 
T-1. 

FUTURE ACTVITIES: 

Close-out the New Sanitary Landfill project. 

Ship one truckload of LLW to NTS from B440. 

Ship one truckload of sewage sludge to NTS. 

Continue excavating the T-1 Trench. 

Continue dry residue repack operations in B776. 

Continue construction activities on TRU repack in B440. 



continue waste inspection and packaging efforts in B444. 

Continue Metric 1. activities in Room 101 in B886. 

Prepare first payload of WIPP drums by 7/3/98 and ship first payload to 
WIPP after resolution of New Mexico characterization issues. 

Commence pumping Solar Pond Clarifier by 7/6/98. 

Ship 1500 cubic meters of LLW by 6/30/98. 

Continue B123 IHSS sampling activities. 

Finalize and issue the B886 IM/IRA. 

Issue the 8886 Project Management Plan for review. 

Continue working on the B886 demolition statement of work. 

Complete U S Q D  for LLW wooden waste crate storage. 

Continue formal root cause analysis on B374 spill incident. 

Award Permafix contract for BeCl by 7/3/98. 

Complete and submit the B991 FSAR to KH on 6/30/98. 

Initiate draining Tank 843 below the high level alarm setpoint in B374. 
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Type Perf, Goal 
Mission 98-08R 

RMRS ER 
FY98 Performance Measures 

Accomplished Last Forecast to be 
Performance Measure Week Accomplished Issues 
Complete Remediation Continue Continue None 
of Trench T-I by excavation of the excavation 
9130197 Trench 

Status 
Green 

Green - High probability of total on-time completion 
Amber - Issues. Probability of total on-time completion 25% - 90% 
Red - Major problems. Low probability of any completion (include partial) 
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A. W. Peacock 
X.5575 DP 212-6300 

812 1/98 
* * 9f 3 Of 98 

0613 019 8 

Y 
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IMPAIRMENTS 
Building System Imp# Code Opened 

427 C02 2589 A 411 6/9€ 
444 Dry Pipe Sprinkler 4893 A 511 1 /9E 

875 Filter Plenum 2365 A 4/25/95 
881 Halon System 4562 A 612519e 
883 Filter Plenum 2949 A 11/19/97 
883 Filter Plenum 3283 A 10/25/96 

Prqjected Closure 1>30 DAYS I 
9/1/98 I Y I  

CLOSED I N I 
91 3 Of 98 I Y I  
81 141 98 I Y I  

These closure dates have been set by Program Compliance with concurrence from Facility Management. 

427 2589 
to delete the alarms. IWCP in process. 

Alarm Deactivation Request and SCS Database Change Forms initiated 

444 4893 The IWCP is out for review and signature. 

**875 2365 Recommendation has been made to take the system out of service. The SES has been 
completed and signed off. The IWCP request has been submitted, but the performance 
measure to remove all equipment from room 101 in B886 has higher priority. 

881 4562 Closed 

883 2949 FPE has walked down the system and has come up with alternate test method. FPE 
is writing guidance for alternate testing method, due 6130198. Facility Mgmt will be 
submitting work control form when written guidance is received. Engineering drawings 

are being redlined by FPE. 

3283 Work package is scheduled to be worked 7110198. 

Target - Zero impairments open >30 days prior to 9130198 


